
06.03.15 Transition Plan (DRAFT) 
 
Transition Activities: 
 

 Designate a contact person that will work with local residents, local officials, and organizations 
to insure they are kept abreast of activities and can contact you if they have issues or need 
information (open lines of communication); 

 Meet with Air Alliance Houston, Texas Low Income Housing Information Service, 
Texas Organizing Project, Local Civic Club; Local Officials; 

 
Cleanup Activities (TCEQ and Group will decide on extent of cleanup activities): 
 

 Managing Storm Water (secondary containments, ponded areas on the site) 

 ASTs – Hydro cleaning for demo/reuse by others (Lonestar Ecology interested in Used Oil Tanks, 
Fire Department interested 1 Used Oil Tank for Confined Space Entry practice (contact is Steve 
Dicker HPD); 

 WWT Tanks - Hydro cleaning for demo/reuse by others (no current interested parties); 

 AST/WWTT Piping:  Most piping has been cut and liquids drained.  Expect some sludge/solids in 
the piping. These will need to be cut out and addressed. 

 Demo – Currently Trustee will have its contractor, Stone Machinery, deconstruct the Main 
Warehouse and Shed – Coordination is needed between PRP Group, Trustee, and Stone 
Machinery (who is going to do what???). 

 Sumps – All sumps have been cleaned.  With all the rain, they are now full of water but have no 
sheen on them; 

 South AST Containment – Absorbent boom have been placed around all tanks as oil seeps from 
under the tanks.  You will have to periodically deal with the water in this containment as well as 
the other containments. 

 On-Site Debris/Trash Removal 

 Mercury Containing Bulbs, Oil Filters, light ballasts, etc 

 Frac Tanks – FT1004 (off-site cleaned/deodorized); FT1001 (on-site rinse out); FT1002 (on-site 
rinse out); FT5180 (on-site rinse out) 

 
Assessment Activities (TCEQ and Group will decide on extent of sampling): 
 

 Off-Site Residential soil sampling to determine need for cleanup actions based upon TCEQ 
criteria; 

 Off-Site drainage pathway sampling to determine need for cleanup actions based upon TCEQ 
criteria; 

 Ground water sampling to determine extent of contamination, if any, and what further actions 
should be taken; 

 On-site soil sampling to determine need for cleanup actions based upon TCEQ criteria; 

 Periodic storm water sampling (EPA has only done 1 sampling event at this time); 

 Other environmental sampling as designated by the TCEQ; 
 
Cleanup Activities dictated by above Assessment Activities (TCEQ and Group will decide): 
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